Planning Committee 
April 6, 2022
OIC - Mike Ilardi 
Chair - Mike Stocknoff 
7:30pm - 7:50pm

In attendance: Mike Stocknoff, Mike Ilardi, Steve Koenigsberg, Roger Crook, Scot Desort, Mike Freedman, Lil Sweet, Jerry Leibowitz, Lil Sweet  


1. A - Field Bridge: Jimmy Concrete has put the steel in place and they have been secured them to the footings. The side rails are being installed.
2. Drum Pool: Guscos is in the process of removing all of the old block and some of the stone base is now in place for the placement of the new wall.
3. Exterior building renovation is moving along. The new roof shingles have been installed. The underlayment of the roof was in excellent condition and did not need any repair. The stucco work and chimneys have been completed. The wood trim replacement will be started in the next week or so. Due to being under budget, we are able to finish the rear of the ballroom, the side of the ballroom on the boat launch side and the back entrance side.
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